[bookmark: _GoBack]Timing of key research activities – to be completed in January 2016 planning meeting.


	Working Group
	Year 1
	Year 2
	Year 3

	Hyp 1 Tabonuco WG
	Recensus LFDP (planning underway)
Seedling drought experiment:
· collect & establish seedlings
· recruit student
Parameterize ED2
	Conduct seedling drought experiment, analyze
[Initiate cavitation studies]
	Modeling of drought responses

	Hyp 1 UptheMtn WG
	Recensus vegetation plots (including seedlings)
Initiate any remaining climatic monitoring
	Conduct remaining biotic community surveys

	

	Hyp 2 Tabonuco WG
	Planning & purchase of materials, initiate TEE
	Complete TEE & analyze
Initiate modeling studies
	

	Hyp 2 UptheMtn WG
	
	Initiate BC & EP measurements
	Complete BC & EP measurements
DAYCENT modeling

	Hypothesis 3 Working Group
	Complete design & installation of SDE
	Conduct SDE & initiate modeling studies
	Complete first analyses and modeling

	CTE Working Group
	Continuing monitoring efforts
	Data analysis to inform modeling studies
	Continue modeling studies

	Hypothesis 6 Working Group
	Parameterize SORTIE/ED2 for streams
	Continue modeling studies
	

	Hypothesis 7 Working Group
	
	
	

	Hypothesis 8 Working Group
	
	Think about it
	Be doing it by Site Review.
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